
PROGRESS REPORT NO. 13 

TO: Kevin Roclilin - U.S. Environmental Protection Agency (EPA), Region 10 
(RIO)-via Email 
Sally Thomas - EPA, Rl0 (via Email) 
Monica Tonel - EPA, RIO (via Email) 

FROM: Marko Adzic - Teck Cominco American Incorporated (TCAI) 

CC: David Godlewski - TCAI (via Email) 
Bruce Duncan - EPA, RIO (via Email) 
David Charters - EPA, Headquarters (via Email) 
Lucinda Jacobs - TCAI Technical Team (via Email) 

DATE: August 10,2007 FILE NO: 1-773180-000 

RE: Upper Columbia River (UCR) Remedial Investigation/Feasibility Study 
(RI/FS) - Progress Report No. 13 Month Ending July 2007 

Pursuant to Paragraph 39 of the June 2, 2006 Settlement Agreement (Agreement), the 
following is intended to provide a summary of the activities completed during the past 
month in compliance with the aforementioned Agreement. It is also intended to provide 
a brief summary of pending and on-going activities. 

Preliminar}' response to comments received on the draft RI/FS work plan were submitted 
to EPA and the participating parties' on July 31, 2007. As noted at the time of the 
submittal, given that revisions to the RI/FS work plan are simultaneously occurring, there 
is the potential that minor modifications to the responses may be required as a result of 
concomitant RI/FS work plan revisions (e.g., consistency in figure and/or table numbers). 
It should be noted that prior to submitting the aforementioned response to comments, an 
on-line meeting using 'Go-to-Meeting' was conducted on July 25, 2007 with EPA and 
participating parties. The purpose of the onrline meeting was for TCAI and its Technical 
Team to outline and identify how comments received on the draft RI/FS work plan were 
being, categorized, addressed, and what resulting changes can be expected within the 
revised RI/FS work plan. Based on the positive feedback received regarding the 
efficiency of conducting on-line meetings, it is anticipated that a similar format may be 
used on August 9, 2007 to review the response to comments. At the time of writing 
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Department of the Interior, State of Washington Department of Ecology, Spokane Tribe of Indians and the 
Confederated Tribes ofthe Colville Reservation. In addition, a copy ofthe preliminary response to 
comments was also forwarded to the Government of Canada. 
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however, the necessity of the aforementioned meeting has not yet been confirmed by 
EPA. 

Notwithstanding the potential need to review and discuss response to comments, an on
line meeting wiU be hosted by TCAI and its Technical Team to present and review the 
initial study design (i.e., 2007/08) and sequencing; and the inter -relationships and -
dependencies between studies. Based on the nature of comments received during the 
meeting, it is anticipated that final revisions to the RI/FS work plan can be completed 
with the intent of submitting the revised RI/FS work plan on approximately September 
14,2007^. .. 

The draft screening level ecological risk assessment (SLERA) is undergoing intemal 
review. Given that the SLERA shares several common elements with the draft RI/FS 
work plan (e.g.. Conceptual Site Model); and to ensure consistency between the 
documents, it is anticipated that the draft SLERA will be submitted to EPA shortly after 
the revised draft RI/FS work plan. Once the revised RI/FS work plan and draft SLERA 
are submitted for review and comment, it is anticipated that an on-line meeting to review 
and discuss the aforementioned reports may be required in October 2007. At that time, 
discussions related to additional data analyses per comments received by EPA on the 
draft sediment, fish tissue and bioassay reports and how they relate to the BaseHne 
Ecological Risk Assessment (BERA) work plan may also be initiated; but is dependent 
on having sufficient time to review the draft reports and associated comments''. 

Efforts to compile and summarize discussion items from the April 17-19, 2007 workshop 
conducted in Seattle, Washington have been completed and posted on the project website 
(www.ucr-rifs.com). Posted materials include: a summary of the plenary sessions, 
summaries of individual break-out sessions (i.e., aquatic, terrestrial, transport & fate, and 
human health sessions), copies of PowerPoint presentations made during the workshop, 
and photographs of notes/drawings recorded during the workshop. 

A summar}' of activities (e.g., deliverables) completed to date, and those anticipated 
within in the near future, are presented" within Table 1 below. 

^ As discussed with EPA on July 26, 2007 and August 2, 2007, pending comments received during the 
August 9, 2007 on-line meeting there is the potential for a delay with work plan revisions if there are 
significant differences and/or issues associated with the proposed study design and sequencing; or with the 
response to comments and how the RI/FS work plan will be revised. 
' At the time of writing, copies ofthe draft fish tissue and bioassay reports have not been made available to 
TCAL and its Technical Team. As a result, comments received on the draft documents by participating 
parties and forwarded to TCAI by EPA, cannot be evaluated without the proper context (i.e., the draft 
reports). 
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Table 1. Upper Columbia River Remedial Investigation/Feasibility Study Summary of 
On-Going and Planned Activities 

Notes: 

Task 
No. 

1. 

2. 

3. 

4. 

5. 

6. 

7. 

8. 

9. 

10. 

11. 

12. 

Task Description 

2005 Field Data 
Transfer 

Technical 
Memorandum^- . 

Draft RI/FS Work Plan 

Sampling and Analysis 
Plan (SAP f 

Health and Safety Plan 

Cultural Resources 
Coordination Plan 

Revised RMAO 
Memorandum"' 

Additional Trail Data 

April Workshop 
Summary 

Revised Draft RI/FS 
Work Plan 

Screening Leyel ERA 

Surface Water SAP^ 

Status 

Complete 

Complete 

ComjDJete 

Complete 

Complete 

Complete 

Complete 

Cornplete 

Complete 

On-Going 

On-Going 

Temporarily 
Delayed 

Issues 

None to report at this time 

None to report at this time • 

None to report at this time 

•None to report at this time 

None to report at this time 

None to report at this time 

None to report at this time 

None to report at this time 

None to report at this time 

None to report at this time 

None to report at this time 

None to report at this time 

Estimated 
Completion Date ^ 

July 31, 2006 

October 27. 2006 

- December 28, 2006 

February 26, 2007 

February 26. 2007 

February 26. 2007 

March 11. 2007 

Mav 6, 2007^ 

July 12, 2007 

J 

TBD^ 

TBD 

TBD 

1. Dates that have been underlined represent the actual day that the respective deliverable was submitted to EPA as 
per Paragraph 80 of the Agreement. 

2. As outlined within the Agreement, the technical memorandum outlines and described the Risk-Based Remedial 
Objectives for the Ecological Risk Assessment. Remedial objectives for the protection of human health will be prepared 
by EPA and submitted under separate cover at a later date. 

3. The SAP submitted in fulfillment of Paragraph 13 of the Agreement was the 2007 Sediment Investigation of Beaches 
and Depositional Areas. 

A. The draft technical mernorandum on risk-based management action objectives (RMAOs) is to be revised per EPA's 
January 16, 2007 comments. 

5. Following a request outlined by EPA in a letter dated February 1, 2007 (received on February 5, 2007) TCAI has 
compiled additional information on the Trait Facility so as to assist in the identification of contaminants of potential 
concern (COPCs) as outlined within Paragraph 24 of the Agreement An electronic version of the deliverable was 
fon/varded to EPA on May 6, 2007 with hard copies delivered shortly thereafter. In addition, a second deliverable 
identified as "Business Confidential" information was submitted to EPA legal counsel under separate cover on May 7, 
2007 by Pillsbury Winthrop Shaw Pittman (i.e., TCAI legal counsel) on behalf of TCAL 

6. It is anticipated that the revised RI/FS work plan will be submitted in September 2007 but an exact date has yet to be 
determined and is pending receipt ofthe official EPA comments and associated letter requesting a revised RI/FS work 
plan. 

7. Activities to complete this task have been temporarily delayed based on feedback/inputs from the April 17-19, 2007 
meeting with EPA and participating parties. It is important that the key elements of the draft RI/FS work plan and 
screening level benchmarks be agreed upon prior to finalizing the respective task. 

8. ERA = Ecological Risk Assessment 
SAP = Sampling & Analysis 
TBD = To Be Determined 

Should you have any questions or require any additional information, please do not 
hesitate to contact me at 509-892-2585. 
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